
PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA
                                                      COMMISSION DIRECTIVE 

SUBJECT:

Action Item 11

ADMINISTRATIVE MATTER DATE October 28, 2020

MOTOR CARRIER MATTER DOCKET NO. 2020-248-E

UTILITIES MATTER  ORDER NO.

DOCKET NO. 2020-248-E - Joint Request of Dominion Energy South Carolina, Incorporated 
and Lone Star Solar, LLC to Toll Milestone Payment Deadline - Staff Presents for Commission 
Consideration the Joint Request of Dominion Energy South Carolina, Incorporated and Lone 
Star Solar, LLC to Toll Milestone Payment Deadline.

COMMISSION ACTION:
On October 16, 2020, the parties jointly requested that the Commission toll or stay of the 
Milestone 2 financial payments/guarantees from Lone Star Solar, LLC (“Lone Star”) to 
Dominion Energy South Carolina, Inc.  (“Dominion”) due on or before October 26, 2020.  The 
Hearing Officer temporarily tolled the obligation of Lone Star Solar until the Commission can 
act upon the request today.  See Directive Order 2020-103H.   

I move that we grant the joint request of Dominion and Lone Star and toll the requirement for 
Lone Star to make Milestone 2 to DESC for the limited period of forty-five (45) days from 
today, or until December 14, 2020.  This requested tolling of the due date for Milestone 2 is 
limited as Dominion claimed such “limited extension of time will not adversely affect lowered 
queued customers.” This  will allow the parties to continue their negotiations of a revised due 
date and revised Milestone Table.  

I further move that the parties report to the Commission on the status of their negotiations, 
including but not limited to when or if a revised Milestone 2 due date or Milestone Table is 
reached.  This report should be provided to the Commission within thirty (30) days from today 
or November 30, 2020 with the appropriate filing in this Docket.

Additionally, nothing herein shall change or alleviate the requirement that the parties obtain 
approval from the Commission regarding any Interconnection Agreement or any amendment 
to the Interconnection Agreement. 

PRESIDING:  J. Williams SESSION:  TIME: Regular 2:00 p.m.

MOTION YES NO OTHER

BELSER  Present in Hearing Room

CASTON   Voting via Skype

ERVIN  Voting via Skype
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POWERS  Present in Hearing Room

THOMAS  Voting via Skype

C. WILLIAMS  Present in Hearing Room

J. WILLIAMS  Present in Hearing Room

        (SEAL)   RECORDED BY: J. Schmieding
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PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA 

 

                          CHIEF HEARING OFFICER DIRECTIVE 

 

DOCKET NO.  2020-248-E  ORDER NO. 2020-103-H 

 

OCTOBER 26, 2020 

 

CHIEF HEARING OFFICER:  David Butler 

 

DOCKET DESCRIPTION: 

Joint Request of Dominion Energy South Carolina, Incorporated and Lone Star Solar, 

LLC to Toll Milestone Payment Deadline 

 

MATTER UNDER CONSIDERATION: 

Tolling of Milestone Hearing Date Until Public Service Commission Can Rule 

 

CHIEF HEARING OFFICER’S ACTION: 

According to a document submitted to the Commission, on August 31, 2020, Dominion 

Energy South Carolina, Inc. (“DESC”) and Lone Star Solar, LLC (“Lone Star”) 

(collectively, the “Parties”) amended the underlying Interconnection Agreement (“IA”) 

dated April 19, 2019 (hereinafter the “Amended IA”). Further, according to the document 

submitted by the parties, the Amended IA was necessary in order to allow revisions to 

information previously provided in the Appendices to the IA. Under the Amended IA, Lone 

Star requests interconnection facilities in-service as of August 1, 2022. Pursuant to the 

amended Milestone Table, Lonestar is to provide a financial payments/guarantees to DESC 

on or before October 26, 2020 (“Milestone 2”). Further, according to the document 

submitted by the parties, Lone Star brought a unique question to DESC’s attention that 

warrants the Parties’ further consideration. DESC states that Lone Star presented its issue 

well before the October 26, 2020 date; the Parties have discussed the issue; and DESC has 

determined that revising the due date for Milestone 2 to allow for a limited extension of 

time will not adversely affect lower queued customers. In light of the combined factors 

above, the Parties jointly support revising the timeline for Milestone 2. Therefore, the 

Parties respectfully request that the Commission grant the Parties permission to negotiate 

a revised due date for Milestone 2 in the Milestone Table, and that Lone Star’s payment 

obligation for Milestone 2 be tolled pending those negotiations. 

 

Clearly, this is a matter that should be determined by the entire Public Service Commission 

of South Carolina (“the Commission). However, the Commission does not meet again until 

Wednesday, October 28, 2020. For that reason, Lone Star’s payment obligation for 

Milestone 2 is tolled at this time, until the full Public Service Commission of South Carolina 

can rule on this entire matter at its meeting on Wednesday, October 28, 2020. This ends the 

Chief Hearing Officer’s Order.  
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